
       
 

Final Agenda 

 

 

 
TBPOC CONFERENCE CALL 

 September 1, 2013, 4:00pm – 5:00pm 
 

 Topic 
 

Presenter Time Desired 
Outcome 

1. CHAIR’S REPORT S. Heminger, 
BATA 

 Information 

2.        SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 
a. SSO Update 

1) Bridge Closure 
2) LDW Construction Schedule* 
3) PIO Update 
4) Opening Ceremony 

 
5) Bike/Ped Path Opening 

 

 
 
 

T. Anziano, CT 
D. Vilcheck, CT 

A. Gordon, BATA 
R. Rentschler, 

BATA 
A. Fremier, 

BATA 
 
 

 
 
 

5 min 
5 min 

10 min 
30 min 

 
5 min 

 

 
 
 

Information 
Information 
Information 
Information 

 
Information 

 

3.  OTHER BUSINESS 
 

 
 

  

Upcoming TBPOC Conference Calls:  
Mon, September 2, 2013, 4:00pm – 5:00pm 

Thurs, September 5, 2013: 1:00pm – 4:00pm 
* Attachments 

**Attachments in back of binder 

***Attachments to be sent under separate cover 



                                                     Weather Forecast
                                                  Labor Day Weekend 

Wed, 
8/28/2013

Thu,
8/29/2013

Fri,
8/30/2013

Sat,
8/31/2013

Sun,
9/01/2013

Mon,
9/02/2013

Oakland
High 79⁰F 80⁰F 84⁰F 78⁰F 79⁰F 79⁰F
Low 63⁰F 61⁰F 60⁰F 60⁰F 62⁰F 60⁰F
Humidity - Day 70% 70% 64% 68% 65% 73%
Humidity - Night 87% 86% 82% 82% 86% 88%

Day Sunny Mostly Cloudy Partly Cloudy Sunny Partly Cloudy
AM Clouds, 

PM Sun

Night Mostly Cloudy Mostly Clear Mostly Clear Partly cloudy Mostly Cloudy Partly Cloudy

Treasure Island
High 69⁰F 69⁰F 73⁰F 67⁰F 69⁰F 68⁰F
Low 59⁰F 60⁰F 60⁰F 59⁰F 61⁰F 60⁰F
Humidity - Day 85% 85% 78% 83% 79% 88%
Humidity - Night 97% 94% 90% 91% 95% 97%
Source:  weather.com, 01Sep13



23‐August‐2013 DraftR1

2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600 2000 2400 0400 0800 1200 1600
WB Ready  EB Ready Bike Path

Opening
Temporary Bike Path Ready       

Director's Order I580 EB Polyester Overlay and Striping
Westbound

East of Toll Plaza (Location 1A & 1B) 5 AM Opening
Grind Roadway
Place HMA in Ponding Area
Open Grade Paving
Layout/ Striping/Channelizers

Contingency Time

SFOBB Bridge Closure August 28, 2013
Wednesday ‐ 8PM to Tuesday ‐ 5AM

Summary Schedule

Wednesday Thursday 8/29 Friday 8/30 Saturday 8/31 Sunday 9/1 Monday 9/2 Tuesday 9/3

Layout/ Striping/Channelizers
West of Toll Plaza (Location 2& 3)

Remove K‐rail
Grind Roadway
Place HMA Leveling Course
Open Grade Paving
Layout/ Striping/Channelizers

YBITS
Move K‐rail
Polyester Overlay
Layout & Stripe
Final Set K‐rail

SAS
No work

Eastbound
Oakland Touchdown

Drainage System 14/Electrical
R K il

Contingency Time

Draft
Remove K‐rail
Excavate/Grind/AB
Place HMA
Open Grade Paving
Layout & Stripe
Final Set K‐rail

YBITS
Move K‐rail/Complete Barrier
Grind Eastbound Deck
Polyester Overlay
Temporary Eastbound On‐ramp
Layout & Stripe
Final Set K‐rail

SAS
No work

Remove Exisitng Upper Deck E23 to E39
E23 to E33 (Steel)

Contingency Time

Draft

( )
Concrete Columns E33 to E26
E29 to E39 Temporary Structure (Concrete)

Temporary Bike Path
Set Bike Path Ramp
Set K‐rail at Grade Contingency
Tie‐in/Stripe/Prepare to Open

Toll Booth 16 and 17
Civil Work
Install Light Curtains & Test System

Contingency

Draft



PERMANENT BARRIER 
BEFORE WEEKEND 

CONSTRUCT REMAINING PORTION OF 
EB-80 ROADWAY AND DRAINAGE 
SYSTEM 

COLD PLANE EB-80 E LINE 

PLACE 30 mm HMA (OG) SURFACE 

PLACE TEMP RAILING (TYPE K) Wf 
SCREEN 

PLACE TEMPfPERMANENT PAVEMENT 
DELINEATION 

*ERECT TEMP. BIKE PATH RAMP 

*PLACE K-RAILS AT GRADE (FWI) 

* INSTALL DELINEATION 



& ,. • I • 

EASTBOUND ROUTE 80 

fLOWER DECK) 
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